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Terms of Reference (TOR) 

for 
Appointment of Individual Consultant for Supervision of Turnkey Contract (Owner’s 

Engineer) for Municipal Solid Waste Based Grid Connected Pilot Power Project at 

Keraniganj, Dhaka 

1. Background 

Bangladesh Government has given significantimportance to generate electricity from 

Renewable Energy (RE). Govt. has already set a target to generate 10% of total electricity from 

RE. Accordingly RE resource-wise generation target has been set upto 2021. As part of RE, 

Govt. has taken initiatives to generate electricity using Municipal Solid Waste (MSW). 

Bangladesh Power Development Board (BPDB) is in the process of selection of EPC 

Contractor for Design, Supply, Construction, Testing & Commissioning for thepilot project for 

establishing Municipal Solid Waste based 1 MW ± 10% Grid connected Power Plant on 

Turnkey Basis. EPC contract is expected to be signed soon. Now BPDB requires Owner’s 

Engineer for technical & financial evaluation and for the implementation of this Project. 

Construction period for this Project is 540 days from the date of opening of L/C and Warranty 

period is 24 months. This project will be implemented from the Revenue Fund of BPDB.On 

behalf of the Govt., Power Cell, Power Division, Ministry of Power, Energy, & Mineral 

Resources will appointment the individual consultants (Owner’s Engineer) to this project and 

the appointment process will be financed by the World Bank under the ongoing Rural 

Electrification and Renewable Energy Development II (RERED II). 

2. Objective 

 

i) Provide assurance that all steps have been undertaken properly for the implementation of 

the project; 

ii) Provide assurance that the completed plant will deliver performance, reliability and 

operational parameters as specified in the design; 

iii) Assist in technical and financial evaluation as well as approving the technical documents 

including design and drawing of the project, oversight of construction from the owner’s 

perspective; and oversight of the testing and commissioning of the power plant from the 

owner’s perspective. 

 

3. Scope of the Services 

The consultant's service has to consider the particular situation in which it would be rather 

difficult to put much influence on the design of the equipment ordered. However efforts will be 

put on the review of design and timely completion of the project and optimized operation of 

the power station.The consultant will arrange certain procedures with regard to 

communication, distribution of documents, numbering, etc. to be followed by all parties 

involved provided such procedure is approved by BPDB. 

The scope of the proposed consultancy service shall include in the field of mechanical, 

electrical, instrumentation & control, civil and environment engineering but not be limited to 

the following: 
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 Assist BPDB in evaluation of technical and financial bids to be received against 

international tender for engagement of turnkey contractor, preparation of bid evaluation 

reports, contract negotiations and draft contract agreements; 

 Checking and approval of design calculations, drawings and specifications submitted by 

the turnkey contractor in respect of all electrical, mechanical, instrumentation &control, 

civil works and ancillaries under the scope of turnkey contract; 

 Assessing suitability/appropriateness of the proposed anaerobic reactor design for treatment 

of a specific waste in terms of organic loading rate, conversion efficiency, expected biogas 

production rate per tonne of waste/ m
3
 of effluent, Hydraulic Retention Time (HRT), 

reactor operating temperatures and other conditions, feed preparation requirements, 

possibility of recycling of effluent / waste water, land and manpower requirements, energy 

and mass balance, source of technology, commitment of the technology supplier for plant 

performance, etc.; 

 Assessing quantity and quality (characteristics) of the waste available and reasonableness 

of the capacity / size of the biogas plant and other units for gas utilization; 

 Sharing of past experience of the technology (reactor design) for treatment of similar nature 

of waste, if any, in Bangladesh or elsewhere; 

 Assessing the reasonableness of the output parameters committed in the offer of the EPC 

Contractor; 

 Supervision of erection work of all electrical, mechanical, I&C and civil works;  

 Evaluation, review and approval of the field test methods submitted by the turkey 

contractor for electrical, mechanical, I & C, witnessing of the test at various phases of 

work;  

 Witnessing of factory tests/to attend pre shipment inspection/to attend post landing 

inspection along with BPDB representatives, if any and submit the reports to the competent 

authority of Board; 

 Examine and approve the method for testing, pre-commissioning, commissioning 

procedures (submitted by the Turnkey Contractor); 

 Assisting BPDB testing and commissioning team, if such a team is constituted, during pre-

commissioning/commissioning tests and preparing recommendations for Board's 

acceptance of the plant; 

 Checking/witnessing of start-up and trial operation, initial commercial operation and 

performance tests  of the power plant (to be carried out by the contractor) in association 

with BPDB engineers and submission of detailed report; 

 Assisting BPDB in providing the contractor with provisional acceptance certificate; 

 Providing necessary support to BPDB for issues arising during 02 years warranty period; 

 Checking and approval of all electrical, mechanical, civil and I&C "As Built" drawings 

submitted by the turnkey contractor; 

 Checking and approval of training documents submitted by turnkey contractor and advising 

BPDB relating to the suitability of the training documents as per programme; 

 Checking various (technical, progress and test reports etc.) and similar documents to be 

prepared and submitted by the turnkey contractor during execution of the erection work and 

keeping BPDB informed of the actual progress of the work; 
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 Studying and submitting comments on operation and maintenance manuals of plant 

equipment submitted by Turnkey Contractor and correcting the manuals as necessary; 

 Arranging periodical co-ordination meetings with BPDB and contractor and submitting the 

reports of the same to BPDB and Contractor; 

 Checking the monthly/quarterly progress reports submitted by the Turnkey Contractor and 

preparing comments on them; 

 Assisting all concerned agencies to ensure proper and timely completion of the civil, 

electrical, mechanical, I&C works as well as smooth commissioning of the plant; 

 Assist BPDB on any matter relating to the power plant. 

4. Indicative Expertise,Qualification/Experience of Each Expert 

 2 (Two) individual international consultants (Lead Expert-1 & Junior Expert-1) shall be 

appointed to support BPDB in project implementation and monitoring of the project; 

 1 (One) individual national consultant shall be appointed to support BPDB in project 

implementation and monitoring of the project; 

 Individual international consultants shall form a JV firm before submitting the proposal; 

 It is expected that consulting services will be needed from consultants in construction 

supervision through commissioning, with consultant expert in mechanical and electrical 

equipment, civil structures and commissioning. 

 

i) Lead Expert (International): 
 

 Candidates should have at least a Bachelor’s degree in Engineering or a Master’s degree in 

Science with 10 years relevant and proven experience. The candidate should also have as 

per items listed in the Scope of Work above, the ability to deliver the following for a 

variety of feedstock and processes/technologies: 
 

 Ability to conduct Technical Due Diligence (TDD) check of the technology proposed to be 

used for the energy generation; 
 

 Excellent knowledge on large biogas plants including a wide range of international 

technologies including at least three proven track records of involvement; 
 

 Knowledge base to understand the input and output parameters and technical processes 

involved in various waste to energy processes and composting plant; 
 

 Prior experience in design, supervising including testing & commissioning and managing 

similar dry box dry fermentation (in scale and scope) contracts involving the supply and 

installation of Waste To Energy projects and Composting plant;  
 

 The aggregate duration of the assignment, during which he/she held the position of solely 

responsible as a manager or equivalent, must not be less than 4 years; 

 

ii) Junior Expert (International): 
 

 Candidates should have at least a Bachelor’s degree in Engineering or a Master’s degree in 

Science with 5 years relevant and proven experience. The candidate should also have, as 

per items listed in the Scope of Work above, the ability to deliver the following for a 

variety of feedstock and processes/technologies: 
 

 Ability to conduct Technical Due Diligence (TDD) check of the technology proposed to be 

used for the energy generation; 
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 Excellent knowledge on large biogas plants (dry box dry fermentation) including a wide 

range of international technologies including at least three proven track records of 

involvement; 
 

 Knowledge base to understand the input and output parameters and technical processes 

involved in various waste to energy processes and composting plant; 
 

 Prior experience in design, supervising including testing & commissioning and managing 

similar dry box dry fermentation (in scale and scope) contracts involving the supply and 

installation of Waste to Energy projects and Composting plant; 
 

 The aggregate duration of the assignment, during which he/she held the position of solely 

responsible as assistant manager or equivalent must not be less than 2 years. 

 

iii) Expert (National): 
 

 Candidates should have at least a Bachelor’s degree in Engineering or a Master’s degree in 

Sciencewith 5 years relevant and proven experience. The expert shall have minimum 5 

years of experience in design, testing & commissioning of renewable energy based projects 

involving the supply and installation of systems; 

 The aggregate duration of the assignment, during which he/she held the position of 

Renewable energy based Systems Engineer must not be less than 3 years. 

 

5. Tasks for Each Expert 

a) Lead Expert (International): 
 

(i) Oversee the assignment and the consultant team, and act as the team's point of 

contact with BPDB and other stakeholders; 

(ii) Review the project management (including administration) procedures of BPDB for 

the implementation of the project and as appropriate recommend changes or new 

procedures in keeping with modern international practices; 

(iii) Assist BPDB in evaluation of technical and financial bids to be received against 

international tender for engagement of Turnkey Contractor, preparation of bid 

evaluation reports, contract negotiations and draft contract agreements; 

(iv) Complete the concept design for the project; 

(v) Review, check and certify suppliers’ equipment design, and assist BPDB in 

approving the technical documents; 

(vi) Advice and assist BPDB to develop and maintain a project quality assurance plan, 

and monitor contractor’s designs and works are executed in line with the plan and 

project requirements. As and when referred by BPDB speedily advise on 

acceptability of such designs and works, and suggest corrective measures to be 

undertaken; 

(vii) Assist BPDB in supervising the installation, testing and commissioning of the main 

and ancillary equipment, plant and utilities. Monitor project progress against plan, 

report on progress, and propose remedial measures as necessary; 

(viii) Assist in management of operation and maintenance activities; 

(ix) Review of hazard evaluation and Contractor safety procedure; 

(x) Review and certification of Testing and Commissioning Plan; 

(xi) Review of Operation Manuals; 

(xii) Report on findings during the implementation of the projects; 
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(xiii) Assist BPDB in ensuring that its personnel receives adequate on-the-job training by 

the Contractor on all relevant aspects of projects so that BPDB’s personnel can 

independently perform the operation and maintenance functions; 

(xiv) Delivering the required reports including final reports; 

(xv) Conduct other duties as reasonably requested by BPDB. 
 

b) Junior Expert (International): 
 

(i) Assist Lead Expert (International) in the development of a comprehensive project 

work program and implementation schedule; 

(ii) Monitor project progress against plan, report on progress, and assist in the 

determination of remedial measures as necessary; 

(iii) Perform other functions as may be assigned or delegated by Lead Expert 

(International) from time to time during the time of assignment.  

 

c) Expert (National): 
 

(i) Assist the International Experts; supervise the work progress against the tender 

scope and terms and conditions; review volume of works completed; review 

suppliers’ equipment design and installation program; 

(ii) Assist in the development of a comprehensive project work program and 

implementation schedule; 

(iii) Monitor project progress against plan, report on progress, and assist in the 

determination of remedial measures as necessary; 

(iv) Perform other functions as may be assigned or delegated by Lead Expert 

(International) as well as Project Director from time to time during the contract 

period. 

 

6. Duration of Consultancy 
 

Experts Man-days 

Lead Expert (International) 
60 Man-days 

(54 days stay in Bangladesh) 

Junior Expert (International) 

 

60 Man-days 

(54 days stay in Bangladesh) 

Total for International Consultants 120 Man-days 

Expert (National) 20 Man-months 

Total for National Consultant 20 Man-months 

 

7. Evaluation Criteria for the Consultants 

 

The evaluation of recruitment of individual consultants will be done according to the categories 

mentioned below: 

 

 Educational Qualification 

 Overall Work Experience 

 Relevant Work Experience 

 Local/Regional Work Experience 
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8. Reporting Requirement and Deliverables 

 

 The Consultants will prepare monthly and quarterly progress reports as applicable 

based on field data and preparation of progress reports in a format and detail acceptable 

to BPDB; 

 The Consultants will maintain records documenting decisions made at meetings, 

progress on project implementation, financial records and changes to the contract plans; 

 Site inspection report and provide expert opinion as and when necessary; 

 All documents and reports would be made available in hard and soft copies to BPDB 

and Power Cell. 

 

9. Facilitation and Reporting 

 

The contract will be signed between Consultants and Power Cell. The consultants will work 

with BPDB. BPDB will assign and supervise the work of the consultants and recommend 

payment of the consultants along with invoice, log sheets etc. to the Power Cell. 

 

 
 


